

Communication

Date	04 june2026
Team ID	
Project Name	HDI Predictor Using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	Shaik Mahammad Mathin, Guna Sekhar Reddy Gade, Venkata Karthikeya Baratam, Tumati Saranya, Navadeep Ram Duggirala	Discuss daily progress and resolve blockers.
2	Progress Update	Weekly	Google Meet	All Team Members, Project Mentor	Review completed work and plan the next milestone.
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code	Relevant team members	Resolve coding, debugging, and integration issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members, Project Mentor	Demonstrate progress and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet / Offline	All Team Members	Practice the project demonstration and verify application functionality.
6	Documentation Review	Before Submission	GitHub, Microsoft Word	All Team Members	Review project documentation and repository before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating team members' schedules	Meetings were planned through WhatsApp and Google Meet, ensuring all members stayed informed and tasks were completed on time.
2	Integrating the Linear Regression model with the Flask application	The team collaboratively debugged the backend, validated predictions, and tested integration before deployment.
3	Maintaining consistency across documentation and code	Documentation and project files were reviewed collectively to ensure accuracy, consistency, and completeness before submission.